	Rizwan				Ali Hamza				Muhammad Asif		
Project Name	Description	Date	Status	Project Name	Description	Date	Status	Project Name	Description	Date	Status
Project Name	Description	Date	Status	Project Name	May	Date	Status	Project Name	May	Date	Status
	-				may				l may		
Livingconnection	Form	26May	Done								
Livingconnection	create form, SQLi querys create	27May	Done								
practice	Custom theme	28May	Done								
practice	custom WordPress plugin	31May	Done								
	June				June				June		
zhanghantao											
waitlist	work on Form	1June	Done							+	
	Backend link update	1June	Done								
waitlist	Backend link update	2June	Done								
Livingconnection	work on Form	2June	Done								
Livingconnection	working on Form	3June	Done								
zhanghantao	popup-form	4June	Done								
zhanghantao											
znangnantao	popup-form	7June	Done								
Livingconnection	Froms and data fetch	8June	Done								
Livingconnection	working on dashboard plugin,setup new form on sandbox	9June	Done								
Livingconnection	Create Dashboard Plugin and Login redirect function	10June	Done								
Livingconnection	Create dashboard login system	11June	Done								
Livingconnection	Dashboard Functionality	14June	Done								
Livingconnection	Dashboard Functionality	15June	Done								
Livingconnection	Dashboard Edit listing functionality	16June	Done								
Livingconnection	Dashboard Edit listing functionality	17June	Done								
Livingconnection	Dashboard Edit listing functionality	18June	Done								
Livingconnection	Dashboard Edit listing functionality	21June	Done								
OtterGuy	api check on paid and free hosting and check sandbox	21June 22June	Done								
Livingconnection	working on image delete functionality	22June	Done								
Livingconnection	Dashboard Edit listing functionality	23June	Done								
Livingconnection	Dashboard Edit listing functionality	24June	Done								-
Livingconnection	all bugs are fix in dashboard	25June	Done								
Livingconnection	caring for life search functionality complete	28June	Done								
Livingconnection	ation functionality and dashboard wordpress connectivity	29June	Done								
Livingconnection	img-fetch on property basis	30June	Done								
	July				July				July		
Livingconnection	Payment	1July	Done								
stripe	custom API-practice	2July 5July	Done								
stripe OtterGuy	form-help	5July 5July	Done Done								-
OtterGuy	m custom plugin and strip integration and deploy live ser	6July	Done								
Livingconnection	e payments integration in dashboard and deploy to sand	6July	Done								
OtterGuy	otter guy 3 form plugin completed	7July	Done								
Livingconnection	Care Provider Form Payment integration	9July	Done								
Livingconnection	feedback	14July	Done								
Livingconnection	feedback	15July	Done								

	Rizwan				Ali Hamza				Muhammad Asif	
Project Name	Description	Date	Status	Project Name	Description	Date	Status	Project Name	Description	Date Status
Livingconnection	feedback	16July	Done	1 Toject Name	Description	Date	Otatus	1 Toject Hame	Description	Date Status
Livingconnection	feedback	19July	Done							
Livingconnection	feedback	20July	Done			_				
Livingconnection	reeuback	Zoouly	Done							
Livingconnection	feedback	21July	Done							
Livingconnection	site-fixes	23July	Done							
Livingconnection										
	feedback	26July	Done							
pac-up	August product-functionality	10August	Done		August	T			August	
рас-ир	· · · · · ·					-				
pac-up	product-functionality	11August	Done							
pac-up	product-functionality	12August	Done							
pac-up	product-functionality	13August	Done			1				
pac-up	feedback feedback	16August	Done			+				
pac-up	feedback	17August	Done							
pac-up		18August	Done							
pac-up	feedback	19August	Done				\vdash			
pac-up	feedback	23August	Done			1				
pac-up	feedback	24August	Done			+				
pac-up	feedback	25August	Done							
pac-up	feedback	26August	Done							
pac-up	feedback	27August	Done			1				
pac-up	minor-fix	31August	Done							
	September				September				September	
rabat-animation	feedback	1September	Done							
pac-up	feedback	2September	Done							
pac-up	feedback	3September	Done							
pac-up	feedback	7September	Done							
Pristineaire	minor-fixes	8September	Done							
pac-up	feedback	9September	Done							
Cantforget	Review	13September	Done							
Livingconnection	video	13September	Done							
Cantforget	functionality	15September	Done							
Cantforget	functionality	16September	Done							
	email working	24September	Done			_				
Simonburrow Zgotechnologies						+				
Zgotecinologies	review	28September	Done			+				
Cantforget	functionality	28September	Done							
Cantforget	Working on API	29September	Done							
Cantforget	Working on Plugin	30September	Done							
	October		_		October	1			October	
Cantforget SomniRealEstate	Working on Plugin	1October	Done			1				
	custom post tyope	5October	Done			1				
Cantforget	feedback	6October	Done			1				
Cantforget Cantforget	table and modal working feedback	7October 12October	Done			+				
			Done			+	\vdash			
Cantforget	feedback	13October	Done			+				
Cantforget Cantforget	feedback page-count functionality	14October 18October	Done Done			+				
website-update	page-count functionality feedback	19October	pending			+	\vdash			
						+				
Cantforget	APi button ajax	27October	Done			+				
Dealify	feedback	29October	Done			+	 			
Cantforget		29October	Done							
Dealify	November feedback	Lane	De	Continue	November feedback	26November	D	Cantforget	November feedback	26November Done
Dealify Cantforget	feedback feedback	2November 2November	Done Done	Cantforget	reedback	Zonovember	Done	Canttorget	reedback	26November Done
	feedback	1				+				
Cantforget Cantforget	filter	3November 4November	Done Done			+	\vdash			
	feedback					+	\vdash			
Cantforget		8November	Done			1				
Cantforget web-design	working on premium membership ACF for product page	9November 10November	Done Done			+				
Fixing RSS Feed	custom widgets	10November	Done			+				
Medex	Step form with payment option	11November	Done							
Cantforget	feedback	12November	Done							
Cantforget	minor-feedback	16November	Done							
orgot		1				-			+	L

	Rizwan				Ali Hamza				Muhammad Asif	
Project Name	Description	Date	Status	Project Name	Description	Date	Status	Project Name	Description	Date Status
Fixing RSS Feed	feedback	16November	Done	T Tojout Hamo	Becompaign	Date	Otatao	r rojour rumo	2000 I paon	Date Status
Cantforget	feedback	17November	Done							
Cantforget	feedback	18November	Done							
Medex	minor-feedback	18November	Done							
Cantforget	feedback	22November	Done							
Cantforget	feedback feedback	24November 25November	Done Done							
Cantforget Cantforget	feedback	26November	Done							
Dealify	feedback	26November	Done							
Fixing RSS Feed	feedback	30November	Done							
	December				December				December	
Cantforget	feedback	1December	Done							
Fixing RSS Feed	feedback	2December	Done							
genesis	feedback	2December	Done							
Cantforget	feedback	6December	Done							
Dealify	Feedback	13December	Done							
Cantforget	feedback	13December	Done							
Cantforget	feedback	14December	Done							
Cantforget	feedback	15December	Done							
		+								
		-								
		_								

	Rizwan			Ali Hamza				Muhammad Asif			
Project Name	Description	Date	Status	Project Name	Description	Date	Status	Project Name		Date	Status

	Rizwan				Ali Hamza				Muhammad Asif		
Project Name		Date	Status	Project Name		Date	Status	Project Name	Description	Date	Status

	Rizwan				Ali Hamza				Muhammad Asif		
Project Name	Description	Date	Status	Project Name	Description	Date	Status	Project Name	Description	Date	Status

	Dimuran		Ali Hamza				Muhammad Asif				
	Rizwan				Ali Hamza				Miunammad Asif		
Project Name	Description	Date	Status	Project Name	Description	Date	Status	Project Name	Description	Date	Status

	Rizwan			Ali Hamza				Muhammad Asif			
Project Name	RIZWall Description	Date	04-1	Project Name	All Hamza Description	Det	Status	Project Name	Description Description	Date	Status
Project Name	Description	Date	Status	Project Name	Description	Date	Status	Project Name	Description	Date	Status

	Rizwan			Ali Hamza				Muhammad Asif			
Project Name	RIZWAN Description	Date	Chair	Project Name	All Hamza Description	Det	Status	Project Name	Description Description	Date	Status
Project Name	Description	Date	Status	Project Name	Description	Date	Status	Project Name	Description	Date	Status
-				_							

	Rizwan			Ali Hamza				Muhammad Asif			
Project Name	RIZWAN Description	Date	Chair	Project Name	All Hamza Description	Det	Status	Project Name	Description Description	Date	Status
Project Name	Description	Date	Status	Project Name	Description	Date	Status	Project Name	Description	Date	Status
-				_							

	Rizwan				Ali Hamza				Muhammad Asif		
Project Name	Description	Date	Status	Project Name	Description	Date	Status	Project Name	Description	Date	Status